COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 20/ 2018

ESTI MATE SUMVARY 13: 22: 40
CONTI D; C20890 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20890- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.0 DAYS TIVE ALLOW 133 WORK DAYS
US 85: |-76 TO 168TH PERCENT TIME:  90.98 ORI G TIME ALLOW 125 WORK DAYS
PROJECT NO. NHPPC120- 026
US 85: |-76 TO 168TH
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 01/ 25/ 2018 DATE TI ME STARTED 07/17/2017
5670 FRANKLIN STREET DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/17/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/2017 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/17/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 621, 959. 87 PARTI Cl PATI NG $ 7,764,013. 86 $ 641, 986. 51
AWARD PRQJECT AMI:  $ 8,980, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 80. 69% TOTAL EARNI NGS 7,764, 013. 86 641, 986. 51
FUNDS AVAI LABLE: $ 1,857,946.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,764,013, 86 641, 986. 51
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 134, 700. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,629, 313. 86 641, 986. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,629, 313. 86 641, 986. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 641, 986. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00090

202- 00220

202- 00240

202- 00821

202-01130

202- 01300

202- 04002

203- 01597

207- 00205

C20890
20890- BI D

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPC120- 026

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval o

*Renova

*Renoval

*Renova

*Renoval

*Renova

*Renoval

f

of

of

of

of

of

of

Inl et

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Si gn Pane

Guardr ai

Type 3

End Anchor age

Clean Cul vert

Pot hol i ng

Topsoi

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
65, 000. 00000
3. 000
EACH
1, 700. 00000
100. 000
EACH
80. 00000
8, 379. 000
5%
20. 00000
280, 420. 000
5%
1. 70000
13. 000
EACH
60. 00000
6, 413. 000
LF
1. 50000
39. 000
EACH
125. 00000
24.000
EACH
1, 200. 00000
40. 000
HOUR
325. 00000
5, 000. 000
oy

20. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
55. 600
55. 600

278, 234. 600
0. 000
278, 234. 600

0. 000
0. 000
0. 000

3, 842. 000
2,571. 000
6, 413. 000

22.000
17. 000
39. 000

0. 000
0. 000
0. 000

8.500
1.500
10. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 20/ 2018

1,112.

3, 856

2,125

487.

.00

.00

.00

00

.00

.00

50

00

.00

50

.00

13:22: 40

AMOUNT

65, 000

1,112,

472,998

9,619

4,875

3, 250

00

.00

.00

00

82

.00

50

00

.00

00

.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20890-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 208- 00035 Aggr egat e Bag 692. 000 692. 000
LF 0. 000 0. 00
4.00000 692. 000 2,768.00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0075 208-00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0080 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 50. 000 24. 000
HOUR 26. 000 1,170.00
45. 00000 50. 000 2,250.00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 68. 250
HOUR 0. 000 0. 00
125. 00000 68. 250 8,531. 25
0100 208-00207  Erosion Control Managenent 150. 000 113. 000
DAY 18. 000 1, 800. 00
100. 00000 131. 000 13, 100. 00
0105 210-00810 *Reset Ground Sign 96. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 212-00006  *Seeding (Native) 10. 000 0. 000
ACRE 0. 000 0. 00

2,190. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 213-00002

0120

213- 00061

0125

214-00000

0130

216- 00101

0135

217-00020

0140

240- 00000

0145

240- 00010

0150

304- 06007

0155

403- 00720

0160

403- 09221

0165 403-34841

C20890

NHPPC120- 026

20890-BID

| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai ntenance

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Her bi ci de Treat nent

W ldlife Biol ogist

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

*Stone Matrix Asphalt (Fibers)(Asphalt)

* Hot

M x Asphalt (G ading SX) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
ACRE
962. 00000
3, 100. 000
LB
2. 40000
1. 000
LS
6, 720. 00000
1, 000. 000
sy
2. 00000
10. 000
HOUR
99. 00000
90. 000
HOUR
95. 00000
15. 000
HOUR
90. 00000
200. 000
cy
65. 00000
156. 480
TON
260. 00000
32, 806. 200
TON
103. 00000
500. 000
TON

110. 00000

QrY TH'S PERI OD
QTY TO DATE

82.

12.
. 000
12.

32, 806
0
32, 806

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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. 000
82.

500

500

500

. 000
. 000
. 000
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. 000
. 480

200
000
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. 540
. 000
. 540
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 40

AMOUNT

7,837

1,125

40, 684

3,379,038

40, 979

.00

.00

.00

.00

.00

50

00

.00

80

60

40



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20890-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 *Enmul sified Asphalt (Sl ow Setting) 14, 167. 000 14, 167. 000
GAL 0. 000 0.00
3. 60000 14, 167. 000 51, 001. 20
0175 507- 00000 Concrete Slope and Ditch Paving (FI BER REI NFORCED) 13. 000 0. 000
cY 0. 000 0. 00
900. 00000 0. 000 0.00
0180 604-00305 Inlet Type C (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0185 606-00301 *CGuardrail Type 3 (6-3 Post Spacing) 31 IN MS 6, 263. 000 3,692. 000
LF 2,571.000 54,633. 75
21. 25000 6, 263. 000 133, 088. 75
0190 606-01340 *End Anchorage Type 3D 31 IN MGS 11. 000 4.000
EACH 7.000 8, 400. 00
1, 200. 00000 11. 000 13, 200. 00
0195 606-01370 *Transition Type 3G 31 IN MGS 6. 000 4.000
EACH 2.000 3, 660. 00
1, 830. 00000 6. 000 10, 980. 00
0200 606-01380 *Transition Type 3H 31 IN MGS 5. 000 4.000
EACH 1. 000 1, 155. 00
1, 155. 00000 5. 000 5,775.00
0205 606-01460 *Medi an Termi nal 31 I N MGS 6. 000 4.000
EACH 2.000 8, 380. 00
4,190. 00000 6. 000 25, 140. 00
0210 606- 02003 *End Anchorage (Nonflared) 31 I N MGS 6. 000 2.000
EACH 4.000 9, 760. 00
2,440. 00000 6. 000 14, 640. 00
0215 606- 02005 *End Anchorage (Flared) 31 IN MGS 6. 000 2.000
EACH 4.000 8, 740. 00
2,185. 00000 6. 000 13, 110. 00
0220 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 612-00041

0230 612-00042

0235 612-00043

0240 614-00011

0245 614-00012

0250 614-00035

0255 614-01583

0260 614-80385

0265 625-00000

0270 626- 00000

0275 626-01103

C20890
20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

*Del i neator (Flexible) (Type

*Del i neator (Flexible) (Type

*Del i neator (Flexible) (Type

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Si gn Panel (Special)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sl i pbase

*Runbl e Strip

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

COLORADO DEPARTMENT OF TRANSPORTATI ON

)

D)

1)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
95. 00000
50. 000
EACH
97. 00000
50. 000
EACH
98. 00000
37.000
SF
29. 00000
98. 000
SF
35. 00000
10. 000
SF
35. 00000
4. 000
EACH
420. 00000
32, 000. 000
LF
0. 15000
1. 000
LS
83, 758. 75000
1. 000
LS

810, 000. 00000

1. 000

10, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

31, 680.
0.
31, 680.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 800
. 000
. 800

. 000
. 000
. 000

. 840
. 000
. 840
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 40

AMOUNT

4,752.

67, 007.

810, 000.

8, 400.

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20890-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 479. 000 393. 100
GAL 65. 900 5,601.50
85. 00000 459. 000 39, 015. 00
0285 627-00011 *Pavement Mar ki ng Paint (Waterborne) 3, 000. 000 1, 395. 000
GAL 0. 000 0. 00
40. 00000 1, 395. 000 55, 800. 00
0290 627-01001 *Preformed Plastic Pavement Marking (Type I) 1, 000. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 627-02001 *Prefornmed Pl astic Pavenment Marking (Type I1) 376. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0300 627-30405  *Preformed Thernopl astic Pavenent Marking 795. 600 579. 600
(Wor d- Synbol )
SF 216. 000 4,320. 00
20. 00000 795. 600 15, 912. 00
0305 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 3, 638. 000 960. 000
Li ne
) SF 1, 657. 000 16, 570. 00
10. 00000 2,617.000 26, 170. 00
0310 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 630- 00000 Fl aggi ng 100. 000 41. 500
HOUR 10. 500 273.00
26. 00000 52. 000 1, 352. 00
0320 630- 00003 Uni forned Traffic Control 1, 000. 000 811.500
HOUR 104. 500 7,837.50
75. 00000 916. 000 68, 700. 00
0325 630- 00006 Uni formed Traffic Control (Vehicle) 1, 000. 000 811. 500
HOUR 104. 500 2,090. 00
20. 00000 916. 000 18, 320. 00
0330 630-00007 Traffic Control Inspection 80. 000 51.000
DAY 10. 000 2,000. 00

200. 00000 61. 000 12, 200. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20890-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00012 Traffic Control Managenent 133. 000 109. 000
DAY 18. 000 14,472.00
804. 00000 127. 000 102, 108. 00
0340 630-00015 Uni fornmed Traffic Control Coordination 25. 000 2.000
HOUR 0. 000 0. 00
2.00000 2.000 4.00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 1. 600 1,120. 00
700. 00000 3. 600 2,520. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 1.000
EACH 0. 800 80. 00
100. 00000 1. 800 180. 00
0355 630-80341  Construction Traffic Sign (Panel Size A) 64. 000 30. 000
EACH 24.000 1, 200. 00
50. 00000 54. 000 2,700. 00
0360 630-80342  Construction Traffic Sign (Panel Size B) 108. 000 25. 500
EACH 20. 400 2, 040. 00
100. 00000 45. 900 4, 590. 00
0365 630- 80350 Vertical Panel 100. 000 34.000
EACH 27. 200 544. 00
20. 00000 61. 200 1, 224. 00
0370 630-80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 8, 000. 00
5, 000. 00000 3. 600 18, 000. 00
0375 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 2.500
Type
ype) EACH 2.000 1, 000. 00
500. 00000 4.500 2, 250. 00
0380 630-80360 Drum Channel i zi ng Devi ce 100. 000 11.000
EACH 8. 800 176. 00
20. 00000 19. 800 396. 00
0385 630-80380 Traffic Cone 600. 000 262.500
EACH 210. 000 1, 260. 00

6. 00000 472. 500 2,835.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20890-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85041 Mobi | e Attenuator 200. 000 122. 000
DAY 36. 000 10, 800. 00
300. 00000 158. 000 47, 400. 00
0395 632-00000 Ni ght Work Lighting 1. 000 0. 800
LS 0. 000 0.00
25, 000. 00000 0. 800 20, 000. 00
0400 700-70010 F/ A Mnor Contract Revisions 413, 987. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70018 F/ A Roadway Snoot hness Incentive 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70019 F/ A Asphalt Cenent Cost Adjustnent 50, 000. 000 1, 728. 200
F A 0. 000 0.00
1. 00000 1, 728. 200 1,728.20
0430 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 3, 840. 000
FA 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0435 700-70031 F/ A Interim Surface Repair 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A | NLET REPAIR 30, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20890- BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0920 202-00250 Rem Pavenent Marki ng 44, 025. 000 34, 395. 000
SF 9, 630. 000 6, 548. 40
0. 68000 44, 025. 000 29, 937.00
0925 627-01010 Preform Plastic Pvnt Mg (TY I)(Inl aid) 17, 292. 300 17, 292. 300
SF 0. 000 0. 00
13. 22000 17, 292. 300 228, 604. 21
0930 627-02010 Preform Plastic Pvnt Mg (Ty I1)(Inlaid) 376. 000 0. 000
SF 0. 000 0.00
16. 22000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 7, 255,923.43 % 191, 212.15$ 5, 916, 049. 23
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0460 202-00828 *Renmpval of Traffic Signal Equipnent 0. 500 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0465 203-01597 Pot hol i ng 40. 000 10. 500
HOUR 18. 000 5, 850. 00
325. 00000 28.500 9, 262.50
0470 210-00815 *Reset Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0475 304- 06007 Aggregat e Base Course (C ass 6) 10. 000 10. 000
cY 0. 000 0. 00

65. 00000 10. 000 650. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20890- BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0480 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 75. 000 0. 000
TON 0. 000 0.00
260. 00000 0. 000 0. 00
0485 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 18. 000 18. 000
TON 0. 000 0. 00
103. 00000 18. 000 1, 854. 00
0490 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0.00
350. 00000 38. 000 13, 300. 00
0495 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
400. 00000 42. 000 16, 800. 00
0500 608-00010 Concrete Curb Ranp 29. 000 0. 000
5% 0. 000 0.00
225. 00000 0. 000 0. 00
0505 608-00015 Det ect abl e War ni ngs 50. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0.00
0510 609-21010 Curb and Gutter Type 2 (Section |-B) 83. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0515 609-21020 Curb and Gutter Type 2 (Section II-B) 98. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0520 609-23000 CGutter (Special) 0. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00
0525 610- 00030 Medi an Cover Material (Concrete) 723.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0530 613-00206 *2 Inch Electrical Conduit (Bored) 2, 142. 000 2,142. 000
LF 0. 000 0.00

15. 00000 2,142.000 32,130. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20890- BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0535 613-00306 *3 Inch Electrical Conduit (Bored) 1, 150. 000 790. 000
LF 0. 000 0. 00
15. 50000 790. 000 12, 245. 00
0540 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 613-01300 *3 Inch Electrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0550 613-07000 *Pull Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0555 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
975. 00000 5. 000 4,875. 00
0560 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00
0565 613-10000 *Wring 0. 500 0.100
LS 0. 000 0. 00
9, 000. 00000 0. 100 900. 00
0570 613-13006 *Lum nare (LED) (8500 Lunens) 4.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0575 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
3, 625. 00000 0. 000 0. 00
0580 614-00011 Sign Panel (Cass I) 30. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0585 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 4. 000
EACH 2.000 1, 050. 00

525. 00000 6. 000 3,150. 00



CONTI D

CAT NO0205

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

614- 70336

614- 70560

614- 72860

614- 72863

614- 72875

614- 81155

614-81165

614- 86246

614-87010

614-87320

C20890

NHPPC120- 026

20890-BID

| TEM
DESCRI PTI ON

112TH AVENUE TRAFFI C SI GNAL

*Traffic Signal Face (12-12-12)

*Traffic Signal

Face (12-12-12-12-12)

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

*Traffic Signal-Light Pole Steel

(1-55 Foot Mast Arm

*Traffic Signal-Light Pole Steel

(1-65 Foot Mast Arm)

*Controller

(Type 170E- HC11)

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Television

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
800. 00000
5. 000
EACH
1, 250. 00000
6. 000
EACH
1, 300. 00000
1. 000
EACH
1, 100. 00000
1, 776. 000
LF
3. 00000
2.000
EACH
13, 400. 00000
2.000
EACH
19, 750. 00000
1. 000
EACH
25, 200. 00000
400. 000
LF
7.00000
1. 000
EACH

4, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
9. 000
12.000

1. 000
3. 000
4.000

2.500
2.500
5. 000

0. 000
0.500
0. 500

1, 736. 000
0. 000

1, 736. 000

0.500
1.500
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

Page 13

ESTI MATE RUN 02/ 20/ 2018

7,200

3,750

3, 250

550.

20, 100

39, 500

4,500

00

00

00

.00

00

00

.00

.00

00

13:22: 40

AMOUNT

9, 600

5, 000

6, 500

550.

5,208

26, 800

39, 500

4,500

00

00

00

00

00

00

00

.00

.00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20890- BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0640 614-87690 *Et hernet Switch 1.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00

CAT 0205 CURRENT AMI $  308,342.00$ 85,750.00% 194, 024.50
CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0645 202-00828 *Renoval of Traffic Signal Equi pnent 0. 500 0. 000
LS 0. 000 0.00
6, 500. 00000 0. 000 0.00
0650 203-01597  Potholing 40. 000 12. 000
HOUR 21. 000 6, 825. 00
325. 00000 33. 000 10, 725. 00
0655 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0.00
0660 210-00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0.00
0665 503-00036 *Drilled Caisson (36 Inch) 65. 000 44.000
LF 21. 000 7, 350. 00
350. 00000 65. 000 22,750. 00
0670 503-00048  *Drilled Caisson (48 |nch) 21.000 21. 000
LF 0. 000 0. 00
400. 00000 21. 000 8, 400. 00
0675 613-00206 *2 Inch Electrical Conduit (Bored) 765. 000 765. 000
LF 0. 000 0.00
15. 00000 765. 000 11, 475. 00
0680 613-00306 *3 Inch Electrical Conduit (Bored) 930. 000 930. 000
LF 0. 000 0. 00
15. 50000 930. 000 14, 415. 00
0685 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0.00

8. 50000 0. 000 0.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20890- BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0690 613-01300 *3 Inch Electrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0.00
9. 50000 0. 000 0. 00
0695 613-07000 *Pull Box (Special) 4. 000 0. 000
EACH 4.000 2,000. 00
500. 00000 4.000 2, 000. 00
0700 613-07004 *Type Four Pull Box 5. 000 2.000
EACH 3. 000 2,925. 00
975. 00000 5. 000 4,875. 00
0705 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 1. 000 1, 330. 00
1, 330. 00000 1. 000 1, 330. 00
0710 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0715 613-13006 *Lum nare (LED) (8500 Lunens) 4. 000 2.000
EACH 2.000 1, 200. 00
600. 00000 4.000 2, 400. 00
0720 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0.00
3, 625. 00000 0. 000 0. 00
0725 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 4.000
EACH 4.000 2,100. 00
525. 00000 8. 000 4, 200. 00
0730 614-70336 *Traffic Signal Face (12-12-12) 12. 000 6. 000
EACH 6. 000 4, 800. 00
800. 00000 12. 000 9, 600. 00
0735 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 2.000
EACH 2.000 2,500. 00
1, 250. 00000 4.000 5, 000. 00
0740 614-72860 *Pedestrian Push Button 6. 000 2.000
EACH 4. 000 5, 200. 00

1, 300. 00000 6. 000 7,800.00



CONTI D:

C20890
20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 16
ESTI MATE RUN 02/ 20/ 2018

CAT NO0210

0745 614-72875

0750 614-81145

0755 614-81155

0760 614-81165

0765 614-86246

0770 614-87010

0775 614-87320

0780 614-87690

CAT NO0215

0785 203-00010

0790 203-00050

124TH AVENUE TRAFFI C SI GNAL

*Loop Detector Wre

*Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

*Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm

*Controller (Type 170E- HC11)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Et hernet Switch

CABLE BARRI ER/ GUARDRAI L

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

CAT 0210

13:22: 40
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1, 650. 000 1, 650. 000
LF 0. 000 0. 00
3. 00000 1, 650. 000 4,950. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 182. 00000 1. 000 13, 182. 00
2. 000 0. 000
EACH 2. 000 26, 800. 00
13, 400. 00000 2.000 26, 800. 00
1. 000 1. 000
EACH 0. 000 0. 00
19, 750. 00000 1. 000 19, 750. 00
1. 000 0. 000
EACH 0. 000 0. 00
25, 200. 00000 0. 000 0.00
200. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
1. 000 0. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 1. 000 4,500. 00
1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
CURRENT AMI $  226,662.00%  67,530.00$ 174,152.00
1, 688. 000 1, 648. 000
oy 40. 000 1, 000. 00
25. 00000 1, 688. 000 42, 200. 00
5. 000 0. 000
oy 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D:

CAT NO0215

0795 304-06007

0800

507- 00000

0805

606- 00301

0810

606- 02003

0815

606- 20014

0820

606-21010

0935 601-01000

CAT NO0300

0825 202-00226

0830 202-00246

0835 202-00425

C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
20890- BI D ESTI MATE RUN 02/ 20/ 2018
NHPPC120- 026 ESTI MATE NO 0007 13:22:40
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wreRee S T
CABLE BARRI ER/ GUARDRAI L
Aggregat e Base Course (Cl ass 6) 500. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
Concrete Slope and Ditch Paving (FlI BER REI NFORCED) 998. 000 781. 070
cY 203. 640 183, 276. 00
900. 00000 984. 710 886, 239. 00
*Quardrail Type 3 (6-3 Post Spacing) 31 IN MSS 3, 706. 000 3, 706. 000
LF 0. 000 0.00
21. 25000 3, 706. 000 78, 752.50
*End Anchorage (Nonflared) 31 IN MGS 4. 000 4. 000
EACH 0. 000 0. 00
2,440. 00000 4. 000 9, 760. 00
*Tensi oned Cable Barrier (TL-4) 25, 971. 000 2, 830. 000
LF 955. 000 10,934.75
11. 45000 3, 785. 000 43, 338. 25
*End Anchorage (Tensioned Cable Barrier) 36. 000 12. 000
EACH 22.000 43, 890. 00
1, 995. 00000 34.000 67, 830. 00
Conc CL B 108. 800 0. 000
CcY 108. 800 34,996. 61
321. 66000 108. 800 34,996. 61
CAT 0215 CURRENT AMT $ 1, 465, 797.06 $ 274,097.36 % 1, 163, 116. 36
STRUCTURES
Renoval of Asphalt Mat (Special) 15. 000 0. 000
SY 15. 000 22,500. 00
1, 500. 00000 15. 000 22,500. 00
*Removal of Asphalt Mat (Planing) (Special) 4, 258. 600 4, 258. 600
SY 0. 000 0.00
15. 00000 4, 258. 600 63, 879. 00
Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D

CAT NO0300

0840

0845

0850

0855

0860

0865

0870

0875

0880

0885

0890

202- 00453

202- 00460

210- 00530

304- 06007

403- 09221

403- 34841

515-00120

518- 00000

601- 06100

601-51005

601- 51007

C20890

NHPPC120- 026

20890-BID

| TEM
DESCRI PTI ON

STRUCTURES

Renoval of Portions of Present Structure (Cass 2)

of Portions of Present

Renoval

Structure (Cl ass 3)

Rebui | d Portions of Present Structure

Aggr egat e Base Course (C ass 6)

*Stone Matrix Asphalt (Fibers)(Asphalt)

* Hot

M x Asphalt (Grading SX) (100) (PG 64-22)

*\Wat er proof i ng (Menbrane)

Bri dge Conpression Joint Sealer
Concrete (Patching)

Gal vani ¢ Anodes

Gal vani ¢ Anodes (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
sy
160. 00000
10. 000
%
650. 00000
24. 000
SF
1, 000. 00000
40. 100
cy
65. 00000
59. 000
TON
103. 00000
55. 000
TON
110. 00000
1, 908. 200
sy
15. 90000
124. 000
LF
75. 00000
20. 000
cy
2, 500. 00000
500. 000
EACH
35. 00000
235. 000
EACH

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

173. 800
0. 000
173. 800

5. 800
0. 000
5. 800

0. 000
0. 000
0. 000

26. 300
13. 800
40. 100

59. 000
0. 000
59. 000

55. 000
0. 000
55. 000

1, 908. 200
0. 000
1, 908. 200

124. 000
0. 000
124. 000

15. 280
0. 000
15. 280

481. 000
0. 000
481. 000

110. 000
0. 000
110. 000

Page 18

ESTI MATE RUN 02/ 20/ 2018

897.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 40

AMOUNT

27,808

3,770

2,606

6, 077

6, 050

30, 340

9, 300

38, 200

16, 835

1,870

00

00

.00

50

00

00

38

00

00

00

00



CONTI D:

CAT NO0300

0895 602- 00000

0900 606-10400

CAT NO0400

0905 620- 00002

0910 620-00012

0915 620- 00020

C20890
20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

STRUCTURES

Rei nforcing Steel

Bridge Rail Type 4

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 02/ 20/ 2018

ESTI MATE NO. 0007 13:22: 40
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
550. 000 508. 700
LB 0. 000 0. 00
1. 25000 508. 700 635. 88
5. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $  278,435.38$  23,397.00% 229, 871.76
1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400  CURRENT AMT $ 86, 800.00 $ 0.00$ 86, 800.00

PRQJECT TOTAL CURRENT AMI $ 9, 621, 959.87 $

641,986.51% 7,764, 013. 85



